
ID WBS Task Name Contact Resource
Initials

Duration

333 4.1.5 MILE 1: D0 Primary Production Runnable on Fermigrid MD 0 days

24 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG 0 days

140 3.3.1.4 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done GG,AL 0 days

118 3.2.3.5 MILE 4: Operations Reduction plan: Working plan ready GG 0 days

144 3.3.2.3 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done GG,AL 0 days

456 8.3.8 MILE 6: Baseline Project Plan v1.0 released RDK 0 days

9 1.8 MILE 7: D0 Grid Production Architecture document done AL 0 days

460 8.3.14 MILE 8: Project Plan v1.1 RDK 0 days

158 3.4.5 MILE 9: SamGrid migrated to new VDT version GG 0 days

148 3.3.3.3 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done GG,AL 0 days

224 3.5.1.3.3 MILE 12: Queuing node reinstalled with std config GG 0 days

175 3.5.1.2.2.2.8 MILE 11: Forwarding Node w/Sam Station Reinstalled with std config GG 0 days

243 3.5.1.4.3 MILE 17: Durable Locations reinstalled with std config GG 0 days

377 5.3 MILE 16: Grid Production System functionality completed GG 0 days

152 3.3.4.3 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done GG,AL 0 days

309 3.5.5.4 MILE 19: System health alarms deployed via NGOP with static config GG 0 days

19 2.3.5 MILE 22: Store output from any stage of processing GG 0 days

56 2.8.8 MILE 18: Support testing v7/d0runjob/SamGrid functionality GG 0 days

38 2.6.7 DEFER - MILE 14: D0repro-tools uses Sam v7 request system GG 0 days

391 6.5 MILE 24: Preparation of D0 Apps for long-term ASB 0 days

193 3.5.1.2.2.7 MILE 15: OSG Fwd nodes reinstalled with std config GG 0 days

371 4.7 MILE 28: D0 Primary Production Stable on Fermigrid MD 0 days

422 7.11 MILE 25: Evaluation of D0 SamGrid Requests done RDK 0 days

97 3.1.4.7 MILE 13: Grid Production Operations Policies doc done AL 0 days

47 2.7.4 MILE 20: How to add production paths in future - resolved GG 0 days

471 9 MILE 29: D0 GPC Initiative completed ASB 0 days

68 2.11 MILE 26: Tools have defined API, testing responsibilities GG 0 days

271 3.5.2.7 MILE 23: Routine maintenance operations automated GG 0 days

326 3.8 MILE 27: Close-out of Ops Reduction/Transfer completed GG 0 days
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Start Finish

Fri 7/13/07 Fri 7/13/07

Mon 8/13/07 Mon 8/13/07

Fri 8/24/07 Fri 8/24/07

Tue 9/18/07 Tue 9/18/07

Tue 10/2/07 Tue 10/2/07

Mon 10/8/07 Mon 10/8/07

Fri 10/12/07 Fri 10/12/07

Tue 10/23/07 Tue 10/23/07

Thu 10/25/07 Thu 10/25/07

Tue 11/6/07 Tue 11/6/07

Tue 11/6/07 Tue 11/6/07

Mon 11/12/07 Mon 11/12/07

Fri 12/7/07 Fri 12/7/07

Wed 12/12/07 Wed 12/12/07

Fri 12/14/07 Fri 12/14/07

Fri 1/4/08 Fri 1/4/08

Fri 1/11/08 Fri 1/11/08

Fri 1/11/08 Fri 1/11/08

Tue 2/5/08 Tue 2/5/08

Fri 2/22/08 Fri 2/22/08

Mon 2/25/08 Mon 2/25/08

Mon 2/25/08 Mon 2/25/08

Wed 2/27/08 Wed 2/27/08

Fri 2/29/08 Fri 2/29/08

Fri 3/21/08 Fri 3/21/08

Fri 3/21/08 Fri 3/21/08

Thu 3/27/08 Thu 3/27/08

Mon 3/31/08 Mon 3/31/08

Mon 3/31/08 Mon 3/31/08

7/13 MILE 1: D0 Primary Production Runnable on Fermigrid
8/13 MILE 2: Start (MC) Production at Stage 2 - Working

8/24 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer don
9/18 MILE 4: Operatio

10

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27
July 2007 August 2007 September 2007
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ne

ions Reduction plan: Working plan ready
0/2 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done

10/8 MILE 6: Baseline Project Plan v1.0 released
10/12 MILE 7: D0 Grid Production Architecture document done

10/23 MILE 8: Project Plan v1.1
10/25 MILE 9: SamGrid migrated to new VDT version

11/6 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done
11/6 MILE 12: Queuing node reinstalled with std config

11/12 MILE 11: Forwarding Node w/Sam Station Reinstalled with std config
12/7 MILE 17: Durable Locations reinstalled with std config

12/12 MILE 16: Grid Production System functionality completed
12/14 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done

1/4 MILE 19: System health alarms deplo
1/11 MILE 22: Store output fro
1/11 MILE 18: Support testing 

30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25
October 2007 November 2007 December 2007 January 2008
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loyed via NGOP with static config

om any stage of processing

g v7/d0runjob/SamGrid functionality
2/5 DEFER - MILE 14: D0repro-tools uses Sam v7 request system

2/22 MILE 24: Preparation of D0 Apps for long-term
2/25 MILE 15: OSG Fwd nodes reinstalled with std config
2/25 MILE 28: D0 Primary Production Stable on Fermigrid

2/27 MILE 25: Evaluation of D0 SamGrid Requests done
2/29 MILE 13: Grid Production Operations Policies doc done

3/21 MILE 20: How to add production paths in future - resolved
3/21 MILE 29: D0 GPC Initiative completed

3/27 MILE 26: Tools have defined API, testing responsibilities
3/31 MILE 23: Routine maintenance operations automated
3/31 MILE 27: Close-out of Ops Reduction/Transfer completed

28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24
February 2008 March 2008 April 2008 May 2008
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